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CENTRE CITY DEVELOPMENT CORPORATION
DEVELOPMENT STATUS LOG

2002 FINAL REPORT

PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ACQUA VISTA
CCDP 40-0470

Watt Commercial Ash/Columbia/
Beech/State

390 apartments; 
5k retail 

Project up to 4th level of
concrete

5/02 8/04

BALLPARK
CCDP 40-0125

Padres 7th/10th/K/
Park

Ballpark & Buildings Seating bowls underway 6/00;
2/02

4/04

BELLA VIA
CCDP 40-0114

Bella Via
Associates

NW corner
India/Cedar

41 condominiums;
5k retail

First floor underway 8/02 2/04

BILLBOARD
LOFTS

CCDP 41-0553

Sebastian
Mariscal

NW Union/Ash 24 apartments Site demolition underway 12/02 5/04

CAMDEN
TUSCANY

CCDP 99-0983

Camden
Development

W/side Kettner
bet Cedar/Date

163 apartments;
8k retail

Exterior finishes/
site work underway 

5/01 3/03

CITY WALK
MDP 98-0360

Olson
Development

Market/State
G/Union

109 condominiums Site work underway;
Completion within 30 days

9/00 2/03

DOMA LOFTS
AND TOWNS 
CCDP 40-0463

CityMark
Development

W/side Kettner
bet Date/Fir

124 condominiums;
7k retail

Exterior finishes underway 10/01 5/03

GASLAMP
SQUARE

GQSP 98-0354

Champion 
Development

 5th/Island/
6th/J

88 condominiums;
120 apartments;

58k retail 

Phase I (apartments)
excavation underway

11/02 1st Phase
11/03 2nd Phase

7/04 Ist Phase
7/05 2nd Phase

THE GRANDE AT
SANTA FE

PLACE (SOUTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
B/C Streets

222 condominiums Garage work completed 4/02 10/04

HAWTHORN
PLACE

CCDP 2002-46 

Phillip
Boczanowski

SW India/
Hawthorn

35 condominiums;
4k retail

Grading completed;
Foundation work started

11/02 6/04
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ISLAND VILLAGE
CUP 40-0925 

Barone Galasso S/side Market bet
12th/13th

280 living units
(low-income);

5k retail

Framing completed;
exterior finishes started

3/02 6/03

LA VITA
CCDP 2002-17

Intergulf
Development/

Lennar

Beech/State/
Cedar/Union

 304
condominiums

Excavation completed 11/02 2/05

MARKET
SQUARE
MANOR

CUP 40-0119

Senior Comm.
Centers/
Chelsea

14th/Market/
Island

200 senior
apartments

(low-income)

Framing completed 3/02 6/03

MILLS AT
CORTEZ HILL
CCDP 40-0454

Skandia Real
Estate Group

6th/Cedar/
7th/I-5

133 apartments;
3k retail

Garage work completed;
pending framing

11/01 11/03

MUSIC VILLAGE
(HOUSE OF

BLUES)
CCDP 41-0225

Chris Jones E/side 5th bet
Broadway/C

40k retail;
25k office

Shell Building
modifications on hold

1/01 10/03

NORTHBLOCK
LOFTS

CCDP 40-0453

Oliver McMillan S/side F bet
6th/7th  

97 apartments;
8k retail

Excavation completed;
foundation/garage work

started

9/02 3/04

OMNI HOTEL
CCDP 99-0491

Burnham
Development

Group

S/side L bet
6th/7th

512-room hotel;
37 condominiums

Tower work up to 16th floor 9/00 4/04

ON BROADWAY
CUP 98-1109

CIM Development N/side Broadway
bet 4th/5th

33 apartments;
40k retail;

275 parking spaces

Tenant improvements/
exterior finishes underway;
Completion within 60 days

7/01 3/03

PACIFIC
TERRACE

MDP 99-0972

Intracorp N/side J bet
3rd/4th

53 condominiums;
6k retail

Exterior finishes started 7/01 7/03

PALERMO
CCDP 40-0471

Barone Galasso Front/Cedar/
First/Beech

225 apartments Garage work completed;
first floor work underway

7/02 5/04
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

PARK
BOULEVARD

WEST
CCDP 41-0557

Western Pacific W/side 12th bet
Market/Island

117 condominiums;
10k retail

Excavation completed;
foundation/garage work

started 

9/02 6/04

PARK PLACE
MDP 99-0476

 BOSA
Development

NW corner Harbor
Blvd./ Kettner

178 condominiums Tower topped out; exterior
finishes underway

10/00 4/03

PIPITONE
BUILDING

GQSP 99-0970

Pipitone/Mihos W/side 6th
bet E/F

12 apartments;
4k retail

Exterior finishes underway 5/01 9/03

PORTA d’ITALIA 
CCDP41-240/241

Intracorp N&S/side Grape
between

India/Columbia 

 200 apartments; 
10 retail

Garages completed;
framing started

7/02 1/04

RENAISSANCE
(2nd Tower)

MDP 98-1106

Lambert
 Development 

Market/Front/
G/First 

109 condominiums;
14k retail

Tower topped out 12/00 4/03

TITAN
CCDP 41-0548

Jonathon Segal W/side State bet
Fir/Grape

21 apartments Exterior finishes underway 5/02 8/03

TREO
CCDP 40-0124

Intergulf Kettner/A/
India/B

326 condominiums;
2k retail

Site work underway;
Completion within 30 days

11/00 2/03

UNI0N SQUARE
CCDP 41-0224

Western Pacific
Development

N/side Broadway 
bet 14th/15th

262 condominiums Foundation/garage work 
underway; framing started

on Building 1

2/02 12/03 Phase I
6/04 Phase II

VICTORIAN
HOUSE

CCDP 99-0489 

Sferra-Carini W/side Union bet
Cedar/
Date

8 condominiums Exterior finishes underway 4/02 4/03

VILLA HARVEY
MANDEL

APARTMENTS
CCDP 41-0227

St. Vincent
de Paul

S/side Imperial
bet 16th/17th

90 apartments
 (low-income)

Exterior finishes started 4/02 6/03
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

ALLEGRO
TOWER

CCDP 40-0922

Leo Frey E/side Kettner bet
Ash/Beech

211 apartments;
4k retail

Pending issuance of
building permits

(drawings 100% level)

3/03 6/05

BOSA PACIFIC
HIGHWAY AND E

CCDP 2002-20

BOSA
Development

E side Pacific
Highway bet E/F

271 condominiums Pending completion of
building plans

(Schematic level)

4/04 7/06

BROADWAY 655
CCDP 41-0226

Rob Lankford SE corner
Broadway/

Kettner

400k office;
10 apartments;

6k retail

Pending completion of
building plans

(50% level)

3/03 9/05

BROADWAY
LOFTS

Watt Commercial NE 5th/Broadway 73 apartments;
16k retail

Pending completion of
building plans
(100% level)

3/03 12/03

CATHOLIC
CHARITIES
MIXED-USE

CCDP 2002-24

Catholic Charities SW corner of
9th/F

24 apartments;
3k retail

Pending completion of
building plans

(50% level)

6/03 12/04

CHILDREN’S
MUSEUM
TOWER

MDP 41-0232

Children’s
Museum/
Pinnacle

Development

Front/Market/
Union/Island

198 condominiums;
10k retail

40-58k Children’s
Museum

Pending issuance of
building permits

(drawings 100% level)

2/03 8/05

COLUMBIA
PARKING
GARAGE

CUP 2002-01

Columbia Parking
Associates

S/side C bet
India/Columbia

600 space garage;
11k retail

Pending completion of
building plans
(100% level)

3/03 3/04

COLUMBIA
STREET LOFTS 
CCDP 40-0465

Columbia Street
Lofts LLC

1836 Columbia
(bet Date/Fir)

6 condominiums Demolition completed;
permits issued;
project on hold 

6/03 12/04

COLUMBO
VENTURES 

CCDP 2002-31

Columbo Venture
LLC

1918 Columbia
(bet Fir/Grape)

10 apartments Pending issuance of
building permits

(drawings 100% level)

3/03 9/04
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

CORTEZ PARK
LOFTS

CCDP 2002-37

Oliver McMillan S/side Date bet
8th/9th

179 apartments Pending completion of
building plans

(Schematic level)

4/03 7/04

DIAMOND
TERRACE

CCDP 2002-16

Intracorp NE corner of 9th/J 112 condominiums;
11k retail

Pending completion of
building plans
(100% level)

6/03 6/05

DIEGAN HOTEL
CCDP 41-0225

Diegan LLC/
Chris Jones

E/side 5th bet
Broadway/C

180-room hotel Pending issuance of 
building permits

(100% level)

3/03 3/05

8TH AND ASH
CONDOMINIUMS

CCDP 41-0235

FMA
Development

SE corner of
8th/Ash

57 condominiums Pending completion of
building plans

(Schematic level)

9/03 9/05

G LOFTS WEST
CCDP 2002-36

Oliver McMillan S/side G bet
7th/8th

153 apartments;
5k retail

Pending completion of
building plans

(50% level)

4/03 4/04

THE GRANDE AT
SANTA FE

PLACE (NORTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
A/C Streets

222 condominiums Pending issuance of
building permits issuance

(drawings 100% level)

5/03 11/05

INTERCONTI-
NENTAL HOTEL
CCDP 2002-34

Isis Hotels N/side G
bet 2nd/3rd

(Horton Plaza) 

450-room hotel Pending completion of
building plans

(Schematic level)

1/04 1/06

KIMPTON
HOTEL

CCDP 99-0490

Burnham
Development

Group

S/side J bet
6th/7th

235-room hotel;
7k retail

Pending completion of
building plans

(50% level)

9/03 6/05

KUSI MIXED USE
MDP 99-0485

McKinnon
Broadcasting

Island/First/
J/Second

194 apartments;
120k office;
21k retail

Pending review of revised
plan of hotel substitution

for residential
(50% level)

9/03 3/06

LES LOFTS
CCDP 99-0977

Amos Shechtman 744 7th 10 apartments Pending completion of
building plans

(Schematic level)

9/03 12/04
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

LOFTS ON
FOURTH

CCDP 99-0976

JS Properties E/side 4th bet
Ash/Beech

49 condominiums;
3k retail

Pending completion of
building plans

(50% level)

6/03 6/05

LOFTS ON FIFTH
CCDP 99-0484

JS Properties W/side 5th bet
Ash/Beech

24 condominiums Building permit issued;
pending financing

3/03 12/04

MAIN LIBRARY
CCDP 41-0229

City of San Diego 11th/K/Park/J 400k library Design Development
Drawings underway 

1/04 1/06

NEUHAUS
ATELIERS

CCDP 2002-21

Graham Downes W/side 11th

bet F/G
17 apartments Pending completion of

building plans
(100% level)

3/03 3/04

ONE SANTA FE
PLACE 

CCDP 40-0467

Catellus
Development

N/side Broadway
bet P.Hwy/Trolley

540k office;
7k retail

Pending completion of
building plans

(50% level)

9/03 3/06

PI PARKING
GARAGE

CUP 2002-40

Padres 10th/Island/
11th/J

1,000 space garage;
3k retail

Pending completion of
building plans (100% level)

3/03 2/04

PARK
BOULEVARD

EAST
CCDP 41-0558

Western Pacific SE Park/Island 104 condominiums Demolition completed;
Pending completion of

building plans (100% level)

6/03 3/05

PARK IT ON
MARKET SOUTH

(CUP 40-0458)

CCDC Market/7th/
Island/8th

950 space
parking garage;

6k retail

Building plans completed;
project on hold until 2005

1/05 1/06

PORTICO
CCDP 2002-13

Intracorp
Development

NE corner of
Ash/India

84 apartments;
6k retail

Pending issuance of
building permits

(100% level)

2/03 8/04

R7 PARKING
GARAGE

CUP 2002-45

CCDC K/6th/L/7th 1,000 space garage;
15k retail

Pending completion of
building plans (50% level)

5/03 4/04

SIX @ 529
CCDP 2002-15

Mark Rhodes 529 13th Street 6 apartments Pending completion of
building plans

(Schematic level)

6/03 3/04
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

STAYBRIDGE
SUITES

CCDP 41-0233

Sandy Shapery Park/A/
11th/Russ

180-room hotel Pending construction start
within 60 days

3/03 9/04

TRELLIS
GQSP 41-0546

Intracorp N/side K
bet 5th / 6th 

140 condominiums;
19k retail

Pending issuance of 
building permits

(100% level)

3/03 12/04

VILLA RENATA
CCDP 2002-18

JDB Properties 2041 Columbia
Street

12 apartments Pending completion of
building plans

(Schematic level)

6/03 9/04

VILLAGE HOTEL
CCDP 41-0223

Bell Hotel, LLC W/side 15th

bet J/K
41-unit group
residential 

Pending completion of
building plans

(Schematic level)

6/03 3/04

PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

AVION
CCDP 2002-58

Doug Austin SW Market/15th 48 apartments;
3k retail

Administrative Review 12/03 3/05

BOSA PACIFIC
HIGHWAY AND

ASH
CCDP 2002-59

BOSA
Development

SE Ash/
Pacific Highway

241 condominiums Board review in March 6/04 12/06

CITYMARK
TENTH &
MARKET

CCDP 2002-56

CityMark 10th/11th/
Market/Island

231 condominiums;
4k retail

Board Review in February 9/03 9/05

D1/D2 PARKING
LOT

CUP 41-0550

City of San
Diego

SE corner of
Imperial/Park

450 parking spaces Requires CUP hearing 1/04 4/04

ENTRADA
APARTMENTS
CCDP 2002-02

SAS
Development

SE corner of
13th/Island

177 apartments Agency review in January 3/03 12/04
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PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

G LOFTS EAST
CCDP 2002-60

Oliver McMillan N/side G bet
10th/11th

153 apartments;
5k retail

Board review in February 6/03 12/04

KETTNER
DUPLEX

CCDP 41-0555

Victor Krebbs E/side Kettner
bet

Grape/Hawthorn

1 Single-family
dwelling;

1 apartment

Administrative review -
on hold

6/03 3/04

MARKET STREET
LOFTS

CCDP 2002-

Oliver McMillan NE corner
Market/7th

34 apartments;
13k retail

DDA required;
Board/Agency review in

January/February

6/03 12/04

MUSEUM OF
CONTEMPO-
RARY ART

CCDP 41-0560

MOCA W/side Kettner
bet Broadway/

C

16k museum
Rehab Baggage Bldg

City Council review in
February/March

8/03 12/04

NINTH &
BROADWAY

HOUSING
CUP 2002-57

Bud Fischer SE corner of
Broadway/9th

271Living Units;
127 apartments

(75% low-income);
2k retail 

OPA required;
Board/Agency review in

February/March 

12/03 9/04

RENAISSANCE
HOTEL

GQSP 41-0552

5th & J LLC N/side J bet
5th / 6th  

344 hotel rooms;
7k retail

DDA/SEIR required;
Board/Agency review in

May/June 

1/04 1/06

SMART CORNER
CCDP 2002-29

Lankford &
Associates

11th/C/Park/
Broadway

299 condominiums;
93k office;
25k retail

DDA required;
Board/Agency review in

January/February

6/03 6/05

SOUTHBLOCK
LOFTS

CCDP 2002-51

Oliver McMillan SE corner of
6th/G

62 apartments;
14K retail

DDA required;
Board/Agency review in

January/February

6/03 12/04

TAILGATE PARK
CUP 41-0551

City of San
Diego

Park/K/
14th/Imperial 

1,060 parking spaces Requires CUP hearing 4/03 7/03

10TH/G HAUS
CCDP 2002-19

Graham Downes SE corner
10th/G

42 apartments;
3k retail

Administrative Review 3/03 9/04
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PROJECTS UNDER STUDY / PENDING SUBMITTAL

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

CAMPUS AT THE
PARK

JMI / Burnham
Development 

Park/Imperial/
11th

Program under study Preliminary Design Stage ? ?

EAST VILLAGE
SQUARE

Padres/Hines S/side J bet
7th/10th

Program under study Preliminary Design Stage
Master Plan under

preparation

6/03-9/03 4/05-12/05

INDIA/A Jalmar
Development

SE India/A Residential
condominiums

Preliminary Design Stage ?

PARKLOFT
(PHASE II)

Douglas Wilson
Companies

Market/8th/
Island/9th

220 condominiums;
10k retail

Preliminary Design Stage ? ?

PARK VILLAGE Intracorp N/side G bet
11th/Park

Residential
condominiums;

street level retail

Preliminary Design Stage ? ?

P1 RESIDENTIAL CCDC SE Island/10th Residential RFQ/P due in January
2003

3/04 6/05

6TH/MARKET Blumenthal S/side Market bet
6th/7th

170 condominiums;
5k retail

Preliminary Design Stage ? ?

11TH/J Boyd N/side J bet
11th/Park

80 condominiums Preliminary Design Stage ? ?

13TH/MARKET
RFQ/P

CCDC SE13th/Market Moderate-income
condominiums

RFQ/P responses being
reviewed

? ?

PROJECTS COM PLETED IN 2002

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

BORDERS
BOOKS

GQSP 98-0351

Borders Books SW corner of
6th/G

34k retail Completed 9/01 7/02

CITYMARK ON
CORTEZ

CCDP 40-0112

CityMark
Development

1523 Ninth 16 condominiums Completed 2/01 7/02
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PROJECTS COM PLETED IN 2002

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

CORTEZ HILL
FAMILY CENTER

CUP 41-0228

City of San Diego SE 9th/Beech 45 Transitional
Housing Units
(low-income) 

Phase 1 completed 1/02 1st Phase
6/03 2nd Phase

12/02 1st Phase
3/04 2nd Phase

DATE STREET
TOWNHOMES

Sebastian
Mariscal

SE corner
Date/State 

2 townhomes Completed 11/01 4/02

DISCOVERY AT
CORTEZ HILL
CCDP 98-0353

BOSA
Development

N/side Beech bet
8th/9th

199 condominiums Completed 12/99 7/02

ESSEX LOFTS
CCDP 40-0127

Ted Smith NW corner 
State/Fir

36 apartments Completed 11/00 9/02

THE HERITAGE
CCDP 98-0344

Forest City
Residential West

8th/Ash/9th/
Beech/7th/Cedar

230 apartments Completed 6/99 3/02; 9/02

900 F
CCDP 98-0343

900 F Street
Partners

N/side F bet
9th/10th

115 apartments;
1k retail

Completed 8/99 5/02

101 MARKET
MDP 98-1105

Morgan Co./SAS
Development

Market/1st/
Island/2nd

149 apartments;
11k retail

Completed 9/00 5/02

PARKLOFT
(PHASE 1)

CCDP 99-0967

Douglas Wilson
Companies

S/side Island
bet 8th/9th

120 condominiums Completed 10/00 9/02

PORTO SIENA
CCDP 99-0945

Intracorp
Development

N/side Cedar bet
India/ Columbia

88 condominiums;
5k retail

Completed 8/00 7/02

RENAISSANCE
(1st Tower)

MDP 98-1106

Lambert
 Development 

Market/Front/
G/First 

109 condominiums Completed 12/00 8/02

ROWHOMES ON
F STREET

CCDP 99-0968

Sebastian/
deFreitas

N/side F bet
10th/11th

17 rowhomes Completed 11/00 2/02

SECOND AVE.
APARTMENTS
CCDP 98-1111

Siry Investments E/side 2nd bet
Beech/Cedar

24 apartments Completed 6/01 3/02

W HOTEL Gatehouse
Capital 

 SW corner
Columbia/State

261-room hotel Completed 12/00 12/02
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2002 YEAR-END PROJECT SUMMARY

CONDOMINIUMS APARTMENTS COMMERCIAL HOTEL ROOMS* PUBLIC PARKING

PROJECTS UNDER CONSTRUCTION 2,013 1,988 229k RETAIL
25k OFFICE 

512 275

PROJECTS APPROVED;
PENDING CONSTRUCTION

1,183 1,024 153k RETAIL
1,060k OFFICE

1,045 3,550

PROJECTS SUBMITTED;
PENDING APPROVAL

772 915 76k RETAIL
93k OFFICE 

344 1,510

SUB-TOTAL 3,968 3,927 458k RETAIL
1,178k OFFICE 

1,901 5,335

POTENTIAL PROJECTS BEING
STUDIED**

470 0 15k RETAIL
0k OFFICE 

0 0

TOTAL 4,437 3,927 473k RETAIL
1,178k OFFICE 

1,901 5,335

PROJECTS COMPLETED IN 2002 551 599 51k RETAIL 261 0

PROJECTS COMPLETED IN 2001 439 100 26k RETAIL
0k OFFICE

178 500

          * These figures do not include hotel projects within the Port of San Diego’s jurisdiction (750-room Hyatt expansion under construction or the 1,200-room
Campbell Landing hotel in preliminary design)

         ** These figures do not include the Padres’ Ballpark Ancillary Projects not already submitted, approved, or under construction, and which are currently
under program review, or the Main Library

S:\Planning\Logs\PROJECTSTATUSLOG.2002FINAL.wpd
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